## **Untitled Gantt Project**

http://

Project manager

**Project dates** 15/11/2022 - 20/12/2022

Completion0%Tasks14Resources4

## Tasks


Name	Begin date	End date	Resources
Prepare Video Production	15/11/22	24/11/22	
Prepare Location	15/11/22	20/11/22	Daniel
Select Host	21/11/22	21/11/22	Daniel
Get Equipment	22/11/22	24/11/22	Stuff-C
Make Video	25/11/22	8/12/22	
Filming Outdoor	25/11/22	30/11/22	Stuff-A
Filming Indoor	1/12/22	2/12/22	Stuff-B
Show Facilities	5/12/22	7/12/22	Stuff-B
Show Tech Infrastructure	8/12/22	8/12/22	Daniel
Edit and Finish Video	9/12/22	19/12/22	
Add Music	9/12/22	9/12/22	Stuff-B
Add Comments	12/12/22	14/12/22	Stuff-A
Cut and Edit Film	15/12/22	16/12/22	Daniel
Finish Details	19/12/22	19/12/22	Daniel

## Resources

Name	Default role
Daniel	undefined
Stuff-A	undefined
Stuff-B	undefined
Stuff-C	undefined

, LOLL

Gantt Chart



**Resources Chart** 

Get Equipment

noviembre 2022 diciembre 2022 16 17 18 21 22 23 24 25 Name Default role undefined Prepare Location Select Host Show Tech Infrastructure Cut and Edit Film Finish Details □ Stuff-A undefined Add Comments Filming Outdoor ■ Stuff-B undefined Filming Indoor Add Music Show Facilities □ Stuff-C undefined